Quarterly Engagement Report - Q2 2026

Prepared for: Client Executive Sponsor | Prepared by: Engagement Lead | July 2026

Executive Summary

This quarter's engagement focused on completing the data migration workstream and beginning discovery for the reporting dashboard workstream. Overall the engagement remains on schedule and within the originally approved budget, with total spend at 48% of the annual contract value against a planned 52% at this point in the calendar.

Key Milestones Completed

- Legacy database schema fully mapped to the new platform, covering all 14 core tables identified in the Q1 discovery phase.
- 92% of historical records migrated and validated against source-system checksums.
- Stakeholder interviews completed for the dashboard workstream, covering finance, operations, and regional sales leadership.
- Security review of the new platform's access control model completed with no critical findings.

Risks and Mitigations

The remaining 8% of historical records contain data quality issues inherited from a prior system migration in 2019, primarily duplicate customer records and inconsistent date formatting in the transaction history tables. Migrating these records as-is would propagate known errors into the new platform's reporting layer.

We recommend a two-week data cleansing sprint before final cutover rather than migrating these known-bad records as-is. This would push the final cutover date back by approximately ten business days but avoids a more costly remediation effort after go-live, when the affected records would already be in active use across multiple downstream reports.

A secondary, lower-severity risk is dashboard workstream scope: two of the five stakeholder groups interviewed requested reporting capabilities beyond the originally scoped set of dashboards. We recommend treating these as a Phase 2 addition rather than expanding the current workstream, to avoid schedule slippage on the core deliverables.

Budget Status

Year-to-date spend is tracking under the planned burn rate, primarily due to the data migration workstream completing ahead of the original estimate. We recommend reallocating the resulting budget headroom toward the recommended data cleansing sprint rather than returning it, since the cleansing work directly reduces downstream risk on the reporting workstream.

Next Quarter Priorities

- Complete data cleansing sprint and final cutover to the new platform.
- Deliver first draft of the reporting dashboard wireframes for stakeholder review.
- Begin user acceptance testing with the finance team, targeting a two-week testing window.
- Revisit Phase 2 scope discussion with stakeholders once core dashboards are stable.

Team and Staffing

The engagement team remains staffed at three consultants and one engagement lead through the end of Q3, which matches the original staffing plan. We do not anticipate needing to add headcount for the data cleansing sprint, since the work is well-scoped and can be absorbed by the current team without extending the timeline further.

One staffing change to note: our data engineer on this account will be rotating off at the start of Q3 to support a new engagement, and will be replaced by a consultant of equivalent seniority who has already begun shadowing the current cutover planning to ensure a smooth handoff.

Client Feedback

Informal feedback gathered during this quarter's stakeholder interviews was positive overall, with several finance team members specifically noting that the migration workstream's validation process gave them confidence in the new platform's data accuracy. The primary piece of constructive feedback was a request for more advance notice ahead of scheduled maintenance windows, which we have incorporated into the communication plan for the upcoming cutover.